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April 1, 2011 
 
 
 
 
 
Tricia A. Edwards 
On Scene Coordinator 
U.S. EPA Region 5 
9311 Groh Road 
Grosse Ile, MI 48138 
 
 
RE: PROGRESS REPORT 
 RECLAMATION OIL SITE IN DETROIT, MICHIGAN 
 
 
Dear Ms. Edwards: 
 
This progress report has been prepared by Horizon Environmental (Horizon) on behalf of 
the Respondents to the Settlement Agreement pursuant to the requirements of Paragraph 
21(a) of the Settlement Agreement.  The Settlement Agreement requires submittal of a 
written progress report every 30 days after EPA approval of the Site Work Plan.  The 
reporting period has been transitioned to a month-end reporting period for administrative 
efficiency.  A revised project schedule is attached to this progress report. 
 
SIGNIFICANT DEVELOPMENTS DURING REPORTING PERIOD 
 
Significant developments at the Reclamation Oil site in Detroit, Michigan during the 
reporting period of March 1-31, 2011 are summarized below.  
 
Report of Pre-Excavation Groundwater Verification Sampling 
 
A Technical Memorandum (dated March 8, 2011) summarizing the results of the pre-
excavation groundwater verification sampling event was submitted to the EPA on March 
9, 2011.   
 
Bidding Process 
 
Following EPA acceptance of Catskill Remedial Contracting (Catskill) as the contractor, 
a contract for the work was executed between Catskill and Horizon on March 9, 2011. 
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Sewer Evaluation 
 
An evaluation of the sewer that traverses the site was conducted on March 16, 2011.  This 
evaluation included partial cleaning and video inspection of the sewer.  The results of this 
work are still being evaluated. 
 
Removal Action 
 
Catskill installed perimeter fencing and started breaking concrete on-site the week of 
March 14, 2011.  The concrete could not be removed from the site due to Wayne County 
frost restrictions for the roadways.  Waste disposal approvals were obtained from the 
landfill for the removal action.   
 
 
ANTICIPATED DEVELOPMENTS DURING NEXT REPORTING PERIOD 
 
Anticipated developments at the Reclamation Oil site in Detroit, Michigan during the 
next reporting period of April 1-30, 2011 are summarized below. 
 
Removal Action 
 
It is anticipated that the Wayne County roadway frost restrictions will be lifted on April 
4, 2011.  Catskill will mobilize to the site on April 4, 2011 to prepare the site for the 
removal action (set-up of trailer, decon area, etc.) and then begin removing concrete and 
soil, perhaps as early as April 5, 2011. 
 
If you have any questions regarding the information provided herein, please contact me at 
(616) 554-3210. 
 
Sincerely,  
 
HORIZON ENVIRONMENTAL 

 
William T. Davidson 
Project Manager 
 
 
cc: Alexandra Clark, Weston 
 Michelle Rosenthal, Garvey Schubert Barer 



ID Task Name Start Finish

1 Work Plan Approval Fri 12/3/10 Wed 1/5/11

2

3 Pre-Excavation Groundwater Verification Sampling Mon 12/6/10 Wed 3/9/11

4 Procure Geoprobe Subcontractor Mon 12/6/10 Fri 12/17/10

5 Install Temporary Wells Wed 1/12/11 Fri 1/14/11

6 Collection of Samples Thu 1/20/11 Thu 1/20/11

7 Laboratory Analysis Fri 1/21/11 Fri 2/18/11

8 Evaluation of Data Fri 2/18/11 Thu 2/24/11

9 Data Summary Technical Memorandum Thu 2/24/11 Wed 3/9/11

10

11 Bidding Process Mon 12/6/10 Fri 3/4/11

12 Compile Plans and Specifications Mon 12/6/10 Fri 12/17/10

13 Issue Invitations to Bid to Contractors Wed 1/5/11 Wed 1/5/11

14 Pre-Bid Meeting Wed 1/12/11 Wed 1/12/11

15 Receive Bids Tue 1/25/11 Wed 1/26/11

16 Evaluation of Bids Thu 1/27/11 Fri 2/4/11

17 Submit Selected Contractor Qualifications to EPA Tue 2/8/11 Tue 2/8/11

18 EPA Review and Approve Contractor Wed 2/9/11 Tue 2/15/11

19 Award Contract Tue 2/22/11 Fri 3/4/11

20

21 Sewer Evaluation Wed 3/16/11 Wed 3/16/11

22

23 Excavation of Soil Mon 4/4/11 Tue 8/2/11

24 Mobilization Mon 4/4/11 Fri 4/8/11

25 Concrete Removal Tue 4/5/11 Mon 4/11/11

26 Removal of PCB-Impacted Soil Tue 4/12/11 Mon 4/25/11

27 Removal of Impacted Soil Mon 4/18/11 Fri 5/27/11

28 Sewer Abandonment Mon 5/9/11 Fri 5/20/11

29 Verification Sampling and Data Evaluation Mon 4/25/11 Thu 6/2/11

30 Preparation of Final Report Fri 6/3/11 Tue 8/2/11
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